

Recently Completed Projects

Internal Ref Number	Project Title	Location	Summary of Project	Council or Borough	Completion Date
ZCOMPLVRPA0019	Bittern Information Point Improvements	BIP and Seventy Acres Lake	Replacement of the old Bittern Information Point with a 21st Cen wildlife viewing facility	Epping Forest District	Completed Aug 2020
ZCOMPLVRPA0052	Interpretation	South Park	19 Interpretation boards and structures giving information to visitors around the south of the Park across the following sites Bow Creek, Walthamstow Marshes, Middlesex Filter Beds, Gunpowder Park.	Newham London Borough, Tower Hamlets London Borough, Hackney London Borough Walthamstow London Borough.	Completed in 2020
ZCOMPLVRPA0051	Myddelton House Gardens Pond	Myddelton House Gardens	Re lining and re planting of pond at Myddelton House Gardens	Enfield London Borough	Complete May 2021
ZCOMPLVRPA0062	Restoration of grassland at Turnford	Turnford Marsh - River Lee Country Park	Selected scrub will be removed to retain and regain areas of grassland which is a Lee Valley Biodiversity Action Plan priority habitat.	Broxbourne District	Funded through the North London Reinforcement Project - project complete Feb 2022
ZCOMPLVRPA0233	Froglife Pond	WaterWorks	Development of a Froglife pond on the WaterWorks Nature Reserve in partnership with Froglife.	Waltham Forest London Borough	Project complete Feb 2022
LVRPA0223	Re-turfing of circle area on the Green	Three Mills Green	Existing grass is quite sparse and thin, and is exposed to heavy trampling investigate options to solve problem of repeated re seeding.	Newham London Borough	Completed September 2022
LVRPA0224	Aeration of soil	Three Mills Green	Pooling of water in grass area causes some patches to be waterlogged. Aeration of soil to reduce compaction and help drain the water.	Newham London Borough	Completed September 2022
LVRPA0015	New homeowner pack	River Lee Country Park	Development of an information pack for new homeowners in the new development on the western side of River Lee Country Park showcasing the open space and biodiversity provision on site, the adjacent Special Protection Area and associated features. It will also aim to give guidance on potential impacts and appropriate behaviour in the Park.	Epping Forest District and Broxbourne District	Completed June 2022
LVRPA0016	Essex Wharf	Essex Wharf	Habitat improvements at Essex Wharf including reed bed installation, tree works and ongoing management. Community engagement about the project as part of the funding.	Waltham Forest London Borough	Completed Summer 2022
LVRPA0061	Gravel Pit lake edge works at Ashley Pit	Turnford Marsh - River Lee Country Park	Ashley Pit has become heavily vegetated and reed bed along with other emergent vegetation which are valuable habitat are being lost. This project will selectively remove bankside trees to increase light levels and encourage the vegetation growth.	Broxbourne District	Completed March 2023
LVRPA0195	Scrub Clearance Cheshunt Marsh	Cheshunt Marsh - River Lee Country Park	Scrub clearance and habitat management within the Turnford and Cheshunt Pits Site of Special Scientific Interest at Cheshunt Marsh.	Broxbourne District	Completed March 2023

LVRPA0064	Wildfowl flight routes	Holyfield Lake - River Lee Country Park	Opening up the shoreline on Holyfield Lake to create duck resting habitat and provide refuge for birds temporarily disturbed from elsewhere. This aims to improve connectivity between the Langridge and Holyfield lakes by the selective removal of trees on the shore of Holyfield between the two lakes.	Epping Forest District	Completed March 2023
LVRPA0016	Essex Wharf	Essex Wharf	Habitat improvements at Essex Wharf including reed bed installation, tree works and ongoing management. Community engagement about the project as part of the funding.	Waltham Forest London Borough	Completed March 2023
LVRPA0221	Table on the marshes	Coppermill Fields	Replacement of the Table on the Marshes as a focal point for local community members to use after previous one was destroyed.	Waltham Forest London Borough	Completed March 2023
LVRPA0199	Sculpture trail	Tottenham Marshes	Addition of sculptures in the park which will link three sites and make Stonebridge Lock the hub with an interactive sculpture.	Haringey London Borough	Completed March 2023
LVRPA0228	Ditch Management	Walthamstow Marshes	Ditch management for Water Voles Walthamstow Marshes. Ongoing programme of ditch management to ensure the habitat remains suitable for Water Voles.	Waltham Forest London Borough	Completed March 2023
LVRPA0170	Protection of floodplain habitat on Walthamstow marshes	Walthamstow Marshes	Protection of floodplain habitat on Walthamstow marshes is part of our Site of Special Scientific Interest responsibilities. Work on hydrological studies of Walthamstow Marshes will be undertaken so that we can understand the current hydrology of the site. This will enable more effective management of key features on site. Partnership with Natural England and Environment Agency.	Waltham Forest London Borough	Completed March 2023